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Report No. 183

Date: 2015-05-13
Day: Wednesday

Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jennifer dos Santos, Assoc. AIA, MCPPO
Contractor: G.V.W,, Inc.
Weather: 7:30 am: Sunny Noon: Sunny 3:00 pm: Sunny
Temperature: 7:30 am: 57° Noon: 61° 3:00 pm: 67°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
Div. 06 Carpentry 1 3 0 4
C(ﬁ'ﬁcrr];cr:?(!r' Div. 04 Masonry 1 2 2 5
) 099000 Painting 1 0 0 1
024119 Laborers 1 0 0 1
Div. 31 GVW Site Work 1 2 0 3
0150 00 Temp. Facility 0 0 0 0
Div. 05 Misc. Metals 0 0 0 0
Div. 03 Concrete 0 0 0 0
Subcontractors:
020800 A &JDemo Abatement 0 0 0 0
Services
26 00 00 Griffin Electric Electrical 1 1 0 2
Lapan .
220000 Mechanical Plumbing 0 0 0 0
0330 00 L&L Concrete Concrete 0 0 0 0
Div.23 ~ AAmbient Temp. HVAC 2 2 0 4
Corp.
. Encore Fire Fire
Div. 21 Protection Suppression 0 0 0 0
Div. 7 Mead_ows Roofing 0 0 0 0
Roofing
Total: 8 10 2 20

DAILY REPORT

Activities Today:

3)  Painter: priming the on the 1% floor.
4)  Taper: taping drywall on the 1% floor.

1) Carpenters: installing drywall in the coffered ceiling in the Meeting Hall.
2)  Laborers: water line installation (including one equipment operator).

5) HVAC: continuing insulation of the ductwork and piping in the attic; installing fin tube radiation heat throughout.
6)  Griffin Electric: installing chain supports for lighting in the Meeting Hall.
7) Masons: installing CMU block at the addition with (2) mason tenders.

Copies to:
Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI

Richard Montuori, Town of Tewksbury

Jeff Barnes, Barnes Consulting
Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects
Bob Harukewicz, GVW Inc.




PHOTO INDEX

The water line installation continues.

The HVAC duct and pipe insulation continues.

The silver tape on the insulation, as seen here,
identifies the location of the concealed
couplings in the refrigeration lines.

View of a mason tender mixing mortar for the
CMU block installation.




CMU block installation at the addition
continues.

HVAC pipefitters are installing fin tube heat
throughout the building.




